Special Technology Development Program
 Progress Report

PROJECT NUMBER:  NA-2002-03

PROJECT TITLE: Developing habitat-type-based gypsy moth silvicultural guidelines for Wisconsin forests

PROJECT STATUS:  Continuing 

EXPECTED PROJECT DURATION:  3 years
ORIGINAL EXPECTED COMPLETION DATE OF THE PROJECT: FY2004 

EXPECTED COMPLETION DATE OF THE PROJECT:  FY2005
SUBJECT: 

	1. Suppression/Prevention Technology
	%
	
	3. Assessment Technology
	%
	

	c. Genetic, Cultural, and Silvicultural

Innovations For Controlling Pest Species
	
	
	d. Decision Support % 

Risk and Hazard %
	30
	%

	iii. Thinning/Regeneration Techniques

and other Silvicultural Guidelines %
	60
	%
	5. Technology Transfer Innovations
	10
	%


STATUS OF SUBJECT SPECIES: non-native
PROJECT OBJECTIVES: 

1) Test the effectiveness of silvicultural treatments in reducing gypsy moth impacts.

2) Test the effectiveness of habitat types in predicting both the response of silvicultural treatment effectiveness (Objective 1) and gypsy moth impacts on forested ecosystems.

3) Modify existing silvicultural guidelines based on the results of Objectives 1 and 2.

4) Demonstrate the value and effectiveness of silvicultural treatments for gypsy moth to various forest landowners and publics.

BRIEF DESCRIPTION OF THE PROJECT:  The project will use the existing habitat typing system in Wisconsin as the basis for selecting stands to be treated silviculturally using existing guidelines.  A paired stand approach will be used with one stand of each pair receiving a silvicultural treatment and one stand remaining untreated.  Stand pairs will be replicated both within and across the habitat types in the oak, maple-basswood, and aspen forest types across Wisconsin.  The untreated stand will serve two objectives, allowing us to evaluate the effectiveness of silvicultural treatments and serving as impact plots to evaluate the effectiveness habitat typing to predict gypsy moth impacts.  Stand selection and treatment implementation will be completed within the three years of this proposal.


The project team met along with several invited guests who provided additional technical input.  At the meeting, the design was finalized to 3 habitat types in the central portion of Wisconsin with 2 silvicultural treatments and 5 replications for a total of 30 stands.  In addition, it was decided to monitor stands that had been previously thinned along with control unthinned stands in areas where gypsy moth defoliation would occur in the next year or two.  A list of these stands has been developed for the Nicolet National Forest.  Due to the Fire Suppression cost, we were unable to fund the cooperative agreements to accomplish the first year plot selections.  The State of Wisconsin was unable to obtain approval for the hiring of a person to oversee the project.  
CHANGES TO ORIGINAL PROJECT SCOPE OR OBJECTIVES:  The project has been delayed one year and we are changing cooperators to accomplish the work.  The new cooperators are not yet listed on the agreement due to the need to finalize arrangements.
ADDITIONS TO ORIGINAL PROJECT SCOPE OR OBJECTIVES: none
FHP LEAD CONTACT:

Name
Affiliation (Office or Dept.)
Phone, E-mail, Fax

Dr. Steven Katovich
NA-FHP, St. Paul, MN
(651) 649-5264



skatovich@fs.fed.us


(651) 649-5238

FHP LEAD INVOLVEMENT





Role




Time Commitment 


Project coordination, technology transfer


5%
PRINCIPAL INVESTIGATOR(S) (add lines as necessary):

Name
Affiliation (Office or Dept.)
Phone, E-mail, Fax

Dr. Kurt Gottschalk

NE-4557, Morgantown, WV

(304) 285-1598

kgottschalk@fs.fed.us
(304) 285-1505

To be determined
PRINCIPAL INVESTIGATOR(S) INVOLVEMENT (add lines as necessary):

Name
Role

Time Commitment

Kurt Gottschalk
Project design and analysis, training, QA/QC, technology transfer
  5%

TBD

Data management and analysis, training, QA/QC, technology transfer
10%

TBD

Project management, technology transfer, gypsy moth

10%




population and defoliation levels

TBD

Project implementation, technology transfer, provide land

10%




and implement treatments

COOPERATORS (contributing to, but not leading, the project) (add lines as necessary): 

Name
Affiliation (Office or Dept.)
Phone, E-mail, Fax

Mark Theisen
Chequamegon-Nicolet NF, Park Falls, WI

(715) 762-2461



mtheisen@fs.fed.us
Dan Pubanz

Menominee Tribal Enterprises, Keshena, WI

(714) 799-3896

(714) 799-4323

COOPERATOR INVOLVEMENT (add lines as necessary):

Name
Role

Time Commitment

Mark Theisen
Provide land and implement treatments

5%
Dan Pubanz

Provide land and implement treatments


5%

PRODUCTS AND DUE DATES:  Oct 1, 2004 – plot establishment and treatment implementation complete, implementation report done.
STATUS OF PRODUCTS/PRESENTATIONS:  Products will be delayed by one year due to fire suppression costs preventing the processing of cooperative agreements to accomplish the first year plot selection.
ACCOMPLISHMENTS TO DATE:  


Products:


Publications:


Technology Transfer:

FUNDS OBLIGATED FROM BEGINNING OF PROJECT THROUGH CURRENT FISCAL YEAR: (include both monetary and in-kind, exclude FHP base funding and salaries) (extend table for additional years):  

	
	Item
	Requested Funding
	Received Funding
	Expended Funding

	FY2002 STDP
	
	
	
	

	Administration
	Salary
	$17,000
	$17,000
	$0

	
	Overhead
	$     900
	$     900
	$0

	
	Travel
	$18,100
	$18,000
	$5,000

	Procurements
	Contracting
	
	
	

	
	Equipment
	
	
	

	
	Supplies
	$ 4,000
	$ 4,000
	$0

	YEAR TOTALS
	
	$40,000
	$40,000
	$5,000


	FY2002 In Kind
	
	
	
	

	Administration
	Salary
	$49,000
	$10,000
	$10,000

	
	Overhead
	$  7,000
	$  1,400
	$  1,400

	
	Travel
	$  6,000
	$  1,000
	$  1,000

	Procurements
	Contracting
	
	
	

	
	Equipment
	
	
	

	
	Supplies
	$  5,000
	$  1,000
	$0

	YEAR TOTALS
	
	$67,000
	$13,400
	$12,400


	FY 2003
	
	Requested FHP STDP Funding
	Other Source Funding
	Source

	Administration
	Salary
	$17,000
	$49,000
	NE, NF, MTE

	
	Overhead
	$    900
	$  7,000
	NF, MTE

	
	Travel
	$18,100
	$  6,000
	NF, MTE

	Procurements
	Contracting
	
	
	

	
	Equipment
	
	
	

	
	Supplies
	$  4,000
	$  5,000
	

	
	
	
	
	

	YEAR TOTALS
	
	$40,000
	$67,000
	

	
	
	
	
	

	PROJECT TOTALS
	
	
	
	


	FY 2004
	
	Requested FHP STDP Funding
	Other Source Funding
	Source

	Administration
	Salary
	$17,000
	$49,000
	NE, NF, MTE

	
	Overhead
	$    900
	$  7,000
	NF, MTE

	
	Travel
	$18,100
	$  6,000
	NF, MTE

	Procurements
	Contracting
	
	
	

	
	Equipment
	
	
	

	
	Supplies
	$  4,000
	$  5,000
	

	
	
	
	
	

	YEAR TOTALS
	
	$40,000
	$67,000
	

	
	
	
	
	

	PROJECT TOTALS
	
	
	
	


	FY 2005
	
	Requested FHP STDP Funding
	Other Source Funding
	Source

	Administration
	Salary
	$17,000
	$49,000
	NE, NF, MTE

	
	Overhead
	$    900
	$  7,000
	NF, MTE

	
	Travel
	$18,100
	$  6,000
	NF, MTE

	Procurements
	Contracting
	
	
	

	
	Equipment
	
	
	

	
	Supplies
	$  4,000
	$  5,000
	

	
	
	
	
	

	YEAR TOTALS
	
	$40,000
	$67,000
	

	
	
	
	
	

	PROJECT TOTALS
	
	
	
	


FUNDS NOT USED FROM PREVIOUS FISCAL YEAR (If there are unused funds, what is the reason for not using them?  How will the project continue without these funds?) 

	Fiscal Year
	STDP Funding Allocated
	Funds Obligated
	Funds Unused

	FY2002
	$40,000
	$5,000
	$35,000 (Fire costs)

	
	
	
	

	
	
	
	


EXPECTED BUDGET FOR NEXT FISCAL YEAR: (include both monetary and in-kind, excluding FHP base funding and salaries): 

	
	Item
	Requested FHP STDP Funding
	Other-Source Funding
	Source

	Administration
	Salary
	$17,000
	$49,000
	NE, NF, MTE

	
	Overhead
	$    900
	$  7,000
	NF, MTE

	
	Travel
	$18,100
	$  6,000
	NF, MTE

	Procurements
	Contracting
	
	
	

	
	Equipment
	
	
	

	
	Supplies
	$  4,000
	$  5,000
	

	Totals
	
	$40,000
	$67,000
	


DIFFERENCE BETWEEN ORIGINAL AND AMENDED REQUESTS AND JUSTIFICATION: none
STDP FUNDING NEEDED:  
Total estimated additional future funding needed beyond the current fiscal year: $80,000
Estimated STDP funding needed in remaining year(s) of the project by fiscal year.  Show separately the funding to be requested/provided from other sources (extend the table as necessary).

	Fiscal Year
	STDP Funding
	Other-Source Funding
	Source

	FY2004
	$40,000
	$67,000
	NE, NF, MTE

	FY2005
	$40,000
	$67,000
	NE, NF, MTE


